PROGRESS IN MOTION . . .
Engineering Services
City of Frisco, Texas

Memorandum
To: Honorable Mayor Maso and Members of the Frisco City Council
cc: George Purefoy, City Manager

Paul Knippel, P.E., Director of Engineering
Elizabeth Metting, P.E., Assistant Director/City Engineer
Jason Brodigan, P.E., Senior Civil Engineer

From: David L. Chacon, P.E., Civil Engineer
Date: November 17, 2009

Subject: Consider and act upon authorization for the City Manager to
execute Change Order Number Three to the Standard Form of
Agreement by and between the City of Frisco and JRJ Paving, L.P.
for Construction Services for Eldorado Parkway Improvements
(Fragrant Drive to West of Castleman Creek Drive)
(Engineering/DLC)

Action Requested: Staff requests that City Council consider and act upon
authorization for the City Manager to execute Change Order Number Three to the
Standard Form of Agreement by and between the City of Frisco and JRJ Paving, L.P.
for Construction Services in the amount of $46,993.06 for Eldorado Parkway
Improvements (Fragrant Drive to West of Castleman Creek Drive).

Background Information: This project will improve the intersection of Eldorado and
Independence Parkway by adding lanes of pavement and installing traffic signals.

Once complete, this project will result in four continuous through lanes on Eldorado
Parkway from Fragrant Drive to Custer Road. The cost of the original contract was
$1,180,269.42.

Change Order Number One was approved by council on July 7, 2009 to install
additional sidewalk and paving.

The cost of sidewalk and pavement approved in Change Order Number One

increased the contract by $66,463.05 with a resulting total contract cost of
$1,246,732.47.
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Change Order Number Two was approved by council on August 4, 2009 and
provided for a month of traffic control, replacement of a pedestrian railing, a traffic
signal foundation and two pedestrian poles. Change Order Number Two increased
the contract by $31,312.25. The total contract cost was increased to $1,278,044.72.

Change Order Number Three will reconfigure the median opening at Fire Station #5
to separate fire equipment circulation from circulation of other site traffic. The cost of
Change Order Number Three is $46,993.06. The total contract cost will be increased
to $1,325,037.78.

Alternatives: The City Council could consider the following alternatives:

e Authorize the City Manager to execute Change Order Number Three;
e Input towards the discussion as desired;
e Deny Change Order Number Three and send back to staff with direction.

Financial Considerations: The project will be funded from the 2006 and 2007
General Obligation Bonds and funds from FISD.

Legal Review: Not Applicable.
Supporting Documents:

e Location Map
e Change Order Three

Staff Recommendation: Staff recommends City Council authorize the City
Manager to execute Change Order Number Three to the Standard Form Agreement
for Construction Services by and between the City of Frisco and JRJ Paving, L.P. for
Construction Services in the amount of $46,993.06 for Eldorado Parkway
Improvements (Fragrant Drive — Castleman Creek Drive). Staff will be available
during the meeting if City Council has any questions regarding this matter.
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